

Leisure and Environmental Committee: 0-3year Goals.

Goal	Action Steps	Progress to date	Expected completion date
Short term:			
Footpath leaflets	<ol style="list-style-type: none"> 1. Identify and walk the proposed routes. 2. Obtain permission from neighbouring parish. 3. Inform Discover Suffolk of proposed routes. 4. Fill out the template for submission to Discover Suffolk. 5. Proofread and agree proposed leaflet. 6. Take delivery of leaflets. 	<p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Awaiting Discover Suffolk</p>	December 2023
Rewilding of public open spaces	<ol style="list-style-type: none"> 1. Identify areas. 2. Contact residents for support. 3. Inform biodiversity team which areas have support. 4. Assuming the success of the rewilding project carried out in May 2022, revisit the areas that did not support the project to see if opinions have changed. 5. Alert the biodiversity team of any changes and make the necessary 	<p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Heather Close already expressed interest to be part of the project next year (2024)</p>	<p>May 2022</p> <p>2024/2025</p>

Leisure and Environmental Committee: 0-3year Goals.

	adjustments to their mowing schedule.		
Bug Hotel	<ol style="list-style-type: none"> 1. Make contact with Thurston residents and local primary school to find interested children. 2. Gather relevant materials to make the hotel. 3. Hold hotel making workshop. 4. Monitor the hotel and report which insects have taken up residents via social media and newsletter to maintain interest. 	<p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Currently being undertaken by Duke of Edinburgh volunteer student</p>	September 2023
Bird boxes	<ol style="list-style-type: none"> 1. Establish the interest of residents to erect a box in their garden 2. Establish the cost and apply for funding 3. Hold an event to distribute the boxes 4. Monitor birds using the boxes and report back via social media and newsletter to maintain interest 	<p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Ongoing</p>	<p>May 2023</p> <p>Intention is to continue as an annual Thurston Spring Watch project.</p>
Recreation Ground Electric charging points	<ol style="list-style-type: none"> 1. Identify a suitable location. 2. Book a site visits with 3 x suitable suppliers. 3. Apply for CIL funding. 4. Install EV points and monitor usage. 	<p>Completed</p> <p>Completed</p> <p>Completed</p> <p>In progress</p>	<p>August 2022</p> <p>December 2023</p>

Leisure and Environmental Committee: 0-3year Goals.

Ethos report review.	<ol style="list-style-type: none"> 1. To review the provision of the promised facilities on the 'significant 5' developments. 2. Establish, where necessary, which developers have not fulfilled their objectives. 3. Report back to clerk for further investigation. 	<p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p>	Before May 2024
Thermal Imaging camera project.	<ol style="list-style-type: none"> 1. To register interest in Thurston residents taking part in the project. 2. Ensure all residents know of the incentives taking part in the project can bring – e.g. bulk buying discount. 3. Book camera. 4. Review results. 5. Determine if the results can be used for any longer term goals. 	<p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Completed</p> <p>Completed</p>	<p>September 2022</p> <p>February 2023</p> <p>Intention is to undertake again in Winter 2023/24</p>
Community Events.	<ol style="list-style-type: none"> 1. To identify events that will draw the community together. 2. Ensure the events appear to a wide range of residents. 3. Ensure the events on offer are cost effective and at a universal price point. 4. Book event. 5. Review popularity of event and determine if the event should become a regular booking. 	<p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p>	<p>Events booked so far:</p> <p>Active Travel Day.</p> <p>High Street Christmas Safari. Rebook</p> <p>Cambridge Touring Productions Open Air Theatre – Alice in Wonderland. Rebook</p>

Leisure and Environmental Committee: 0-3year Goals.

Goal	Action Steps	Progress to date	Expected completion date
Medium term:			
Wildlife Garden	<ol style="list-style-type: none"> 1. Allow the garden to grow untouched for a complete winter, summer, autumn. 2. Draw up a plan to establish what work needs to be carried out, the urgency and intensity of the labour required. 3. Consider any funds necessary to allow the work and plans to be carried out. 4. Establish a working group that will monitor and tend to the garden as it grows. 	<p>Completed</p> <p>Completed</p> <p>Ongoing</p> <p>Ongoing</p>	Before 2025
Loneliness Project	<ol style="list-style-type: none"> 1. Identify areas/groups of the community who may suffer from loneliness. 2. What can be done to alleviate their situation – clubs, transport, volunteers, etc 3. Set up support system. 	Ongoing	Review 2025
School Road Gravel Pit	<ol style="list-style-type: none"> 1. Review open space. 2. Identify if it is an area suitable for rewilding. 	<p>Completed</p> <p>Currently residents are against rewilding plans.</p>	Review in 2025

Leisure and Environmental Committee: 0-3year Goals.

	<ol style="list-style-type: none"> 3. Establish if works need to be carried out in the area. 4. Consider any improvements that can be made to the site. 	<p>Overhanging branches and dead trees have been removed/replaced. School Road scrubland has been cleared and tidied.</p>	
Review the network of shared-use routes linking key movement routes (fig 14,page 81 Thurston Neighbourhood Plan)	<ol style="list-style-type: none"> 1. To compare the proposed cycleways and footpaths against developers plans. 2. Establish where necessary which developers have not fulfilled their objective. 3. Report back to the clerk for further investigation. 	<p>Ongoing</p> <p>Ongoing</p> <p>Ongoing</p>	Continually review
Linden Homes phase 2 recreation plans.	<ol style="list-style-type: none"> 1. Review the woodland management plans and ensure that the PC is clear on what their expectations of the area are in terms of design, public access, management and facilities. 2. To monitor the Biodiversity Enhancement Strategy to the specified timetable to ensure the development is making a positive contribution to the climate emergency. 3. With reference to the open space and Lady Green Plantation area to plan what range of equipment and facilities might be suitable to meet the needs of the village, with 	Ongoing – uplift of housing numbers has been approved	To be determined

Leisure and Environmental Committee: 0-3year Goals.

	<p>reference to (but not exclusively) the Ethos report.</p> <p>4. Establish which Cllrs would be willing to commit to attending regular meetings with the developer as part of the liaison scheme.</p>		
Heath Road refurbishment.	<p>1. Establish what ultimate outcome is desired.</p> <p>2. Consider target audience taking into consideration the findings of the Ethos report.</p> <p>3. Can the potential development on the 33 acre site be tied into or compliment any potential plans for Heath Road.</p> <p>4. Can the TIN charity be approached for more land if required.</p> <p>5. Hold a public consultation with plans once they have been drawn up.</p>	<p>Completed</p> <p>Completed</p> <p>Under review</p> <p>Discussions in place</p>	Before 2025.
Recreation Ground/Pavilion	<p>1. Review current recreation facilities including the matting under the play equipment.</p> <p>2. Replacement or upgrade of any equipment required?</p> <p>3. Consider long term plans for the pavilion and ways to improve its environmental impact.</p>	<p>Quotes received for replacement matting.</p> <p>Annual inspection reports carried out.</p> <p>Approval given to upgrade lighting and heating.</p> <p>Electric vehicle charge point supplier in place, installation by Dec 23.</p>	Review 2024.

Leisure and Environmental Committee: 0-3year Goals.

	<ol style="list-style-type: none"> 4. Consider long term plans for the pavilion and changes in use if the football club move sites. 	Major refurbishment currently being undertaken to make it more appealing to small group hire.	
The wastre play area	<ol style="list-style-type: none"> 1. Review current recreation facilities including the matting under the play equipment. 2. Replacement or upgrade of equipment required? 	<p>Quotes received for the replacement matting. Supplier identified, funding in place. Annual inspection reports carried out.</p>	
New Green Open Space	<ol style="list-style-type: none"> 1. Review open space. 2. Review current recreation facilities. 3. Replacement or upgrade of equipment needed? 	<p>Tree Survey undertaken and works ordered. Annual inspection reports carried out.</p> <p>Cocowave installed. New football posts installed</p>	
Reduced carbon footprint within the village.	<ol style="list-style-type: none"> 1. Keep up to date of any grants or incentives to encourage residents to change their habits. 2. Using social media and the newsletter keep the village informed of anything that could be advantageous to their carbon footprint reduction. 	<p>Achievements to date:</p> <ul style="list-style-type: none"> • Thermal Imaging project (see above). • Rewilding project working with MSDC Biodiversity team (see above). • Active Travel Events promoting cycling and walking in conjunction with the housing developers. • Partnership with Groundwork East and Suffolk Climate Change Partnership to advise 	Review December 2025.

Leisure and Environmental Committee: 0-3year Goals.

		<p>how to reduce carbon footprint.</p> <ul style="list-style-type: none">• Installation of village recycling centre.• Installation on electric vehicle charge points (see above).	
--	--	--	--